

WP11 Results and achievements by January 2018

Deliverable or milestone		WP	Lead	Type	Due	Status
D11.1	Research outputs as needed by stakeholders.	WP11	5 - UFZ	DEM	11	Delivered.
D11.2	Synthesis study on integration of EO data/tools in decision making	WP11	42 - UNEP	Report	12	Delivered. The report is layouted and ready for print
D11.3	Policy recommendations mainstreamed into the GEO/GEOSS	WP 11	42 - UNEP	Report	40	Approach to be decided after GEO plenary event in line with the timeline.
MS14	M11.5 Relevant events in GEO/ GEOSS/EU Institutions to illustrate policy options	WP11	5 - UNEP	Event reports	30	Delivered. GEO plenary XIV Side-event was successfully held in Washington DC, October 2017. Policy options were presented in relation to the Sustainable Development goals

Not listed in the deliverables or milestones:

Deliverable	WP	Lead	Type	Status
Protected Area partner consultation meeting	WP 11	CNR and UNEP	Event reports	Delivered. The meeting was successfully held Pisa, Italy in cooperation with the relevant WPs, with participants from the Protected Areas. Workshops were organized by the WPs to understand the needs and capacities of Protected Area managers and to further a community of practice.
Protected Area Training and Information demands	WP11 (in cooperation with WP9 and WP12)	NIOZ (35)	Survey reports	The management and rangers of twenty five (25) PAs have been interviewed on the Information and Training demands during the WP9/11/12 surveys (section E) held in summer-autumn 2017. The content of the EcoPotential Training workshop in Pisa (March 2018) has been fine-tuned on basis of the survey results.
Protected Area Training and Information demands	WP11 (in cooperation with WP9)	ISPRA	Workshop and Survey events	- Organization of a Workshop on Earth Observation for Ecosystem Services for Lazio Parks in order to promote the integration of EO data and products in PA decision making processes and enhanced dialogue

				between scientist and policy makers by mainstreaming EO products and services user-driven - Participation to the WP9 PAs survey by supporting PA managers in the terrestrial ecosystem services assessment fostering the emergence of requirements and the needs of PAs managers with regard to ecosystem services and remote sensing
Protected Area Information demands and EO tool development	WP11 (in cooperation with WP6)	EBD-CSIC	Participatory Design Workshop	A representation of 12 key managers, experts and stakeholders of the Doñana Natural space participated in a Participatory Design workshop focused on the joint development of EO tools for the key ecosystem services described in the Doñana Storyline (April 2017). The workshop identified the overarching goals, primary and secondary drivers, and potential indicators for the management of the Doñana marshes and its associated waterfowl.

Publications:

Hummel C, Provenzale A, van der Meer J, Wijnhoven S, Nolte A, Poursanidis D, Janss G, Jurek M, Andresen M, Poulin B, Kobler J. Ecosystem services in European protected areas: Ambiguity in the views of scientists and managers?. PloS one. 2017 Nov 15;12(11):e0187143.